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TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from July 10 to July 16, 1998.

1. SUMMARY OF ACTIONS TAKEN

Additional copies of the Draft Completion of Work Report were shipped to EPA, MADEP, NGB,
and the Review Team.  Monitoring well installations at MW-33 were completed.  The monitoring
wells located at MW-32 and MW-33 (3000 feet downgradient of MW-19S) were developed. 
Groundwater samples were collected from the three monitoring wells located at MW-31, and the
deep and intermediate wells located at MW-32.  The shallow well at MW-32 required additional
development prior to sampling.

2. SUMMARY OF DATA RECEIVED

No data from analysis of explosives were received.  Results are pending for the samples collected
from MW-31 and MW-32.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (July 3 to July 9) July 10, 1998
Monthly Progress Report No. 15 for June 1998 July 10, 1998

4. SCHEDULED ACTIONS

Groundwater samples will be collected from MW-32S, MW-19S/D, and MW-33S/M/D.


